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Modificatiaon of TPA MiTestone M-16-01A and Deletion of TPA Milestone M-16-01B.

Description/Justification of Change

Current Milestones M-16-01A and M-15-01B read as follows:

M-16-01A

M-16-018B

Submit necessary 100-N Area decontamination and decommissioning (D&D)
National Envivonmental Policy Act (NEPA) documentation for public review.
6/30/97 '

Complete negotiation of 100-N Area D&D work schedules. [Due six months
after Environmental Impact Statement Record of Decision (Or Equivalent)].

Revised Milestones M-16-01A and M-16-01B will read as follows:

M-16-01A

M-16-01B

Submit draft 100-N Area Ancillary Facility Decommissioning Engineering
Evaluation and €ost Analysis (EE/CA) to Ecology. The document shall
contain the necessary CERCLA documentation including integrated NEPA values
to support- a decision in the 100-NR-1 & 2 Operable Unit Record of Decision
for the Hanford Generating Plant complex and all 100-N facilities to be
decommissioned (excluding 105-N/109-N Reactor and Heat Exchanger complex).
The plan will contain an integrated schedule (showing durations) to perform
decommissioning of facilities and remediation of waste sites in the 100-N
Area.

(April 30, 1997)

Deleted

- Continuad on page 2 -

Impact of Change

These modifications will allow timely integration of facility decommissioning and waste
site remediation where facilities and infrastructure interfere with waste site

remediation.

The long term disposition of the 105-N/109-N Reactor and Heat Exchanger

Complex is being addressed in current Tri-Party Agreement Reactor negotiations.

Affected Documents

Hanford Federal Facility Agreement and Consent Order, Appendix D.
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Discussion

The CERCLA decision document entitled "100-N Area Anciliary Facility Decommissioning
Engineering Evaluation and Cost Analysis (EE/CA)" would be submitted to the State of
Washington Department of Ecology to satisfy TPA Milestone M-16-01A. During development of
the 100-NR-1 & 2 Corrective Measures Study the issue was raised regarding the integration
of facility decommissioning and waste site remediation. The 100-N Area is unique with
respect to the other reactor areas in that there are facilities and associated
infrastructure that will interfere with remediation of waste sites in the 100-N Area.

Note that this EE/CA will include the Hanford Generating Plant, however, the 105-N/1089-N
Reactor and Heat Exchanger Complex will be excluded because Interim Safe Storage and long-
term disposition of this complex is being addressed in current Tri-Party Agreement Reactor
negotiations. The 109-N Heat Exchanger building ic being included with the 105-N Reactor
Interim Safe Storage due to the structural integration of 109-N with the primary coolant
loop of 105-N.

Integration of Decommissioning under CERCLA can be accomplished utitizing this path
forward. The EE/CA could then be put out for Public Review at the same time as the other
N Area decision documents (Corrective Measure Studies and Proposed Plans). The EE/CA is
intended to support decision making for the 100-NR-1 & 2 Operabie Units Record of Decision
(ROD). The 100-NR-1 & 2 Operable Units ROD will integrate waste site remediation and
facility decommissioning and specify a disposal facility for wastes generated during
decommissioning and remedial actions at 100-N.

Integration of NEPA values into the EE/CA is consistent with DOE O 451.1, the June 1994
Secretary of Energy's Policy Statement on NEPA, the Council on Environmental Quality
requiations and recent Hanford practice. This allows consideration of NEPA issues such as
cumutative impacts as part of the CERCLA decision, while satisfying the requirements of
both NEPA and CERCLA.

TPA Milestone M-16-018 would be deleted. The EE/CA will contain a schedule that
integrates waste site remediation with facility decommissioning. However, the schedule
will contain only durations. It is agreed that decommissioning of facilities will
appropriately precede remedial actions such that timely integration is achieved. In
addition it is understood that once the ROD is issued the Remedial Design/Remedial Action
(RD/RA) process will be used to negot-ate the schedule and the RD/RA workplan will
document the negotiated schedule dates, from which appropriate TPA milestones are
selected.
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